Basic Scheduling		
Tasks	Duration (Day)	Predecessors
A	3	-
B	4	A
C	2	A
D	5	B
E	1	C
F	2	C
G	4	D, E
H	3	F, G

Q1. when is the Delivery Date?
it will take 19 days to finish

Q2.which tasks could be delayed without delaying the schedule
tasks [C , E, F]