Project Estimition							
Task	Duration in Hours	Rate	/ Hour	Resources		Total	
project manger	500	\$	50	\$	5,000	\$	30,000
project financial	300	\$	50	\$	4,000	\$	19,000
developers	250	\$	30	\$	3,000	\$	10,500
QA tester	150	\$	30	\$	3,000	\$	7,500
application designer	100	\$	30	\$	3,000	\$	6,000
IT and technical support	150	\$	25	\$	2,500	\$	6,250
Google Maps service						\$	100,000
database administrator	200	\$	30	\$	3,000	\$	9,000
Total						\$	188,250