Project Estimition								
Task	Duration in Hours		Rate / Hour		Resources		Total	
project manger	\$	500	\$	50	\$	5,000	\$	30,000
project financial	\$	300	\$	50	\$	4,000	\$	19,000
developers	\$	250	\$	30	\$	3,000	\$	10,500
QA tester	\$	150	\$	30	\$	3,000	\$	7,500
application designer	\$	100	\$	30	\$	3,000	\$	6,000
IT and technical support	\$	150	\$	25	\$	2,500	\$	6,250
Google Maps service							\$	100,000
database administrator	\$	200	\$	30	\$	3,000	\$	9,000
	Total						\$	188,250